

# BERNAMA (PERTUBUHAN BERITA NASIONAL MALAYSIA)

## Portal Content Management System

Membekal, Menghantar, Memasang, Merekabentuk, Membangun,  
Mengintegrasikan, Menguji, Mentaulliah, dan Menyelenggara Perkakasan dan  
Perisian Sistem Pengurusan Kandungan Portal (PCMS) Bernama.com dan  
Applikasi Mudah Alih Telefon Pintar Bernama Mobile App bagi Platform iOS


Project Code: BER/TDR/2/2016

## Progress Report #11

Date: 29<sup>th</sup> May 2017


Venue: 7<sup>th</sup> Floor, Wisma BERNAMA

## Overall Monthly Percentage for Overall Timeline




As updated until 29<sup>th</sup> May 2017

## Overall Weekly Percentage for Prototype Development Timeline



As updated until 29<sup>th</sup> May 2017

## Overall Percentage of Back-End Development Timeline



As updated until 29<sup>th</sup> May 2017

## Achievement

- We have confirmed the 1<sup>st</sup> phase hardware to be delivered within this 2016 year end.
- We received the a lot of data when gathering general requirement collection.
- We also updated the project timeline to be suitable as per user's need.
- We have proposed a few updated version of URS document, database scheme and process flow.
- We have adjusting and updating the URS document till it finish and completed.
- We have been conducting operation training for the first phase hardware.
- We have complete deliver the first phase hardware.
- We have sign-off URS document.
- We have sign-off the phase 1 hardware.
- We were finish planning and designing phase 2 hardware.
- We have been ordering the phase 2 hardware.
- We have proposed and edit the SRS document as per customer satisfaction.
- We have manage to sign-off the SRS Document.
- We have delivered phase 2 Hardware.
- We have install the phase 2 hardware and testing and configuration.
- We have done PAT Session for phase 2 hardware.
- We have done the training for phase 2 hardware.

## What's Next

- To further continue on requirement and data collection session.
- To further continue and completed on the URS documentation, database scheme and process flow.
- To complete the URS documenting, review and Sign-Off.
- To divide the URS and SRS documenting as per users satisfaction.
- To complete the first phase hardware user's training.
- To start the URS review number one.
- To complete the URS and SRS document amendments.
- To complete the PAT, user training and UAT for first phase hardware.
- To sign-off the URS and SRS document.
- To start the prototype on time as per timeline guidance.
- To complete delivery Phase 2 hardware.
- To complete SRS documenting and Sign-Off.
- To complete delivery phase 2 hardware.
- To complete installation and configuration of phase 2 hardware, testing and UAT sign-off.
- To start prototype development and finalize.
- To start and complete the PCMS back-end development.
- To start and complete the UAT Session #1 (06072017-10072017).